COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 17/ 2018

ESTI MATE SUMMARY 17: 38: 58
CONTI D: C20984 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 20984- BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 48.0 DAYS TIVE ALLOW 115 WORK DAYS
VM UPGRADES FY 17 PERCENT TINE:  41.74 ORI G TI ME ALLON 115 WORK DAYS
PROQJECT NO | TSSW1- 636
VM UPGRADES FY 17
NAVE OF ROAD:
PRQIECT COUNTI ES: LAKE ARAPAHOE
DELTA OTHERS
CONTRACTOR:
PAONI A, INC dba PAONIA, LLC PAY PER OD ENDI NG 08/ 31/ 2018 DATE TI ME STARTED 12/13/2017
5055 LI ST DRI VE DATE LET 10/ 19/ 2017 DATE WORK BEGAN 12/ 13/ 2017
DATE AWARDED 11/09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/30/2017 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 12/13/2017
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PROJECT AMT: $ 1, 935,001.73 PARTI Cl PATI NG $  1,477,040.89 $ 426, 438. 54
AWARD PRQIECT AMT: $ 1,854,526.73 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 76. 33% TOTAL EARNI NGS 1, 477, 040. 89 426, 438. 54
FUNDS AVAI LABLE: $ 457, 960. 84 STOCKPI LED MATER! ALS 54, 184. 00 -272,736.00
GROSS EARNI NGS 1,531, 224. 89 153, 702. 54
TOTAL CLAI MS: $ 0.00 RETAI NAGE -27,817.90 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 1, 503, 406. 99 153, 702. 54
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 503, 406. 99 153, 702. 54
OTHER ADJUSTNMENTS 0.00 0.00
PAYMENT DE s 153,702.54

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20984-BI D ESTI MATE RUN 09/ 17/ 2018
PRQJECT: | TSSW1- 636 ESTI MATE NO 0005 17:38: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00805 Renoval of Overhead Sign Structure 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0010 202-00810 Renoval of Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0015 202-00823 Renoval of Dynanic Message Sign 2.000 1. 000
EACH 1.000 5, 000. 00
5, 000. 00000 2.000 10, 000. 00
0020 202-01130 *Renoval of Guardrail Type 3 55. 000 50. 000
LF 0. 000 0. 00
45. 90000 50. 000 2,295.00
0025 202-01170 Renoval of Guardrail Type 7 160. 000 0. 000
LF 100. 000 1,562.00
15. 62000 100. 000 1, 562. 00
0030 203-01597 Pot hol i ng 40. 000 1.500
HOUR 0. 000 0. 00
150. 00000 1. 500 225.00
0035 206- 00065 Structure Backfill (FlowFill) 75. 000 58. 000
cy 0. 000 0. 00
200. 00000 58. 000 11, 600. 00
0040 208-00002 Erosi on Log Type 1 (12 Inch) 220. 000 120. 000
LF 100. 000 500. 00
5. 00000 220. 000 1,100. 00
0045 208- 00035 Aggr egat e Bag 100. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0050 208-00045 Concrete Washout Structure 8. 000 8. 000
EACH 0. 000 0. 00
500. 00000 8. 000 4, 000. 00
0055 208-00103 Renoval and Disposal of Sedinent (Labor) 8. 000 0. 000
HOUR 0. 000 0. 00

75. 00000 0. 000 0. 00
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PREV QTY/

ROADWAY
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005
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UNIT PRI CE
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CONTI D: C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20984-BI D ESTI MATE RUN 09/ 17/ 2018
PRQJECT: | TSSVWO1- 636 ESTI MATE NO 0005 17:38: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-01200 2 Inch Electrical Conduit (Plastic) 865. 000 485. 000
LF 80. 000 4, 000. 00
50. 00000 565. 000 28, 250. 00
0175 613-07002 Type Two Pull Box 11. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0180 613-07023  Pull Box (24"x36"x24") 1. 000 0. 000
EACH 0. 000 0. 00
2,000. 00000 0. 000 0. 00
0185 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0190 613-80130 Service Meter Cabinet 3. 000 2.000
EACH 0. 000 0. 00
7,500. 00000 2.000 15, 000. 00
0195 614-00011 Sign Panel (Cass I) 32.000 2.500
SF 6.500 292.50
45. 00000 9. 000 405. 00
0200 614-10116 Dynami ¢ Message Sign Controller 1. 000 0. 000
EACH 1.000 25, 000. 00
25, 000. 00000 1. 000 25, 000. 00
0200 MATERI AL ALLOWANCE Control | er Cabi net 1. 000
EACH -1.000 -19, 680. 00
19, 680. 00000 0. 000 0. 00
0205 614-10120  Variabl e Message Sign 7.000 3. 600
EACH 1. 800 128, 610. 00
71, 450. 00000 5. 400 385, 830. 00
0205 MATERI AL ALLOMANCE Vari abl e Message Sign 2.000
EACH -1.800 - 86, 031. 00
47, 795. 00000 0. 200 9, 559. 00
0210 614-10145  Variable Message Sign LED (Single Faced) 1. 000 1. 000
EACH 0. 000 0. 00

90, 000. 00000 1. 000 90, 000. 00



CONTI D: C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20984-BI D ESTI MATE RUN 09/ 17/ 2018
PRQJECT: | TSSVWO1- 636 ESTI MATE NO 0005 17:38: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 614-10147  Variable Message Sign LED (Overhead) 1. 000 0. 000
EACH 0. 900 58, 500. 00
65, 000. 00000 0. 900 58, 500. 00
0215 MATERI AL ALLOMWANCE Traf fic Equi pment 1. 000
EACH -0.900 - 49, 725. 00
55, 250. 00000 0.100 5,525. 00
0220 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diameter) 8. 000 4. 000
EACH 3. 000 150, 000. 00
50, 000. 00000 7.000 350, 000. 00
0220 MATERI AL ALLOMANCE Over head Sign Str 4. 000
EACH -3.000 -117, 300. 00
39, 100. 00000 1.000 39, 100. 00
0225 614-86105 Tel enetry (Field) (Cellular Mdem 8. 000 4.000
EACH 2.000 4, 000. 00
2,000. 00000 6. 000 12, 000. 00
0230 614-87006 Fi ber Optic Term nation Panel (6 Fiber) 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0235 625-00000  Construction Surveying 1. 000 0. 750
LS 0. 000 0. 00
10, 000. 00000 0. 750 7,500. 00
0240 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0245 630- 00000 Fl aggi ng 300. 000 72.750
HOUR 16. 000 480. 00
30. 00000 88. 750 2,662.50
0250 630-00003 Uni fornmed Traffic Control 24.000 0. 000
HOUR 24.000 4, 800. 00
200. 00000 24.000 4,800. 00
0255 630-00007 Traffic Control Inspection 5. 000 2.000
DAY 0. 000 0. 00

500. 00000 2.000 1, 000. 00
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20984-BI D
| TSSW1- 636
| TEM
DESCRI PTI ON
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COLORADO DEPARTMENT OF TRANSPORTATI ON

Si ze A)

Si ze B)

Si ze O

ESTI MATE NO 0005
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UNI TS
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100. 000
DAY
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CONTI D C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20984-BI D ESTI MATE RUN 09/ 17/ 2018
PRQIECT | TSSW1- 636 ESTI MATE NO 0005 17:38: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0315 700-70011 F/ A Partnering 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0320 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700- 70023 F/ A On-The-Job Trai nee 640. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0330 700-70082 F/ A Furnish & Install Electrical Service 15, 000. 000 7, 208. 950
F A 3,117. 540 3,117.54
1. 00000 10, 326. 490 10, 326. 49
0335 700-70230 F/ A Communi cation Lines 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0340 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,934,501.73$% 153,702.54 $ 1,531, 224. 89
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0345 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
CAT 0400 CURRENT AMT $ 500.00 % 0.00% 0. 00

PRQJECT TOTAL CURRENT AMI $ 1,935,001.73$% 153,702.54 $ 1,531, 224. 89



